
 

Interoffice Memo 

Office of Design Policy & Support 

 
DATE: 1/4/2021   

 

FILE: P.I.# 0000820        

 Camden/Charlton  Counties / GDOT District 5 - Jesup 

 Widening - SR 40 from E OF St Marys River Tributary to E of CR  

66/Colerain Rd   

  

 

FROM: for R. Christopher Rudd, PE, State Design Policy Engineer 

 

TO: SEE DISTRIBUTION 

 

SUBJECT: APPROVED REVISED CONCEPT REPORT  

 

Attached is the approved Revised Concept Report for the above subject project. 

 

Attachment 

 

Distribution: 

 Hiral Patel, Director of Engineering 

 Joe Carpenter, Director of P3 

 Albert Shelby, Director of Program Delivery 

 Carol Comer, Director, Division of Intermodal 

 Darryl VanMeter, Assistant Director of P3/State Innovative Delivery Administrator 

 Matthew Markham, Deputy Director of Planning 

 Kim Nesbitt, Program Delivery Administrator 

 Bobby Hilliard, Program Control Administrator 

 Eric Duff, State Environmental Administrator  

 Donn Digamon, State Bridge Engineer  

 Andrew Heath, State Traffic Engineer 

 Angela Robinson, Financial Management Administrator  

 Erik Rohde, State Project Review Engineer 

 Monica Flournoy, State Materials Engineer 

 Patrick Allen, State Utilities Engineer 

 Eric Conklin, State Transportation Data Administrator 

  Attn:  Systems & Classification Branch  

 Benny Walden, Statewide Location Bureau Chief 

 Robert McCall, District Engineer 

 Troy Pittman, District Preconstruction Engineer 

 Dallory Rozier, District Utilities Engineer 

 Cassius Edwards, Project Manager 

 BOARD MEMBER - 1st Congressional District  
 

Dave Peters



DEPARTMENT OF TRANSPORTATION 
STATE OF GEORGIA 

REVISED PROJECT CONCEPT REPORT 
Project Type: Widening P.I. Number: 0000820 

GDOT District: 5-Jesup County: Charlton/Camden 
Federal Route Number: N/A State Route Number: 40 

Project Number: STP00-0000-00(820) 

State Route (SR) 40 is a major East-West corridor in Southeast Georgia, connecting Folkston on the West 
with Kingsland, Interstate 85, and St. Mary’s on the East. The proposed project would widen an 11.47-mile 
portion of the SR40 corridor, between milepost 5.21 in Charlton County to County Route (CR) 66, Colerain 
Road MP 10.12 in Camden County The typical section consisting of a 4-lane divided 4 foot flush median is 
now proposed along with the 5-lane 14’ flush median section through the Browntown Community. 

Submitted for approval:  

WSP USA, Inc. / Geoffrey Donald, PE     9-11-2020 

Consultant Designer & Firm or GDOT Concept/Design Phase Office Head & Office Date 

State Program Delivery Engineer Date 

GDOT Project Manager Date 

Recommendation for approval:  

State Environmental Administrator Date 

State Traffic Engineer Date 

State Bridge Engineer Date 
 

☐ MPO Area:  This project is consistent with the MPO adopted Regional Transportation Plan (RTP)/Long 
Range Transportation Plan (LRTP). 

☒ Rural Area: This project is consistent with the goals outlined in the Statewide Transportation Plan 
(SWTP) and/or is included in the State Transportation Improvement Program (STIP). 

State Transportation Planning Administrator Date 

 9.21.2020

District Engineer Date 

9/22/2020

* Eric Duff

* Concept Report updated 12/7/2020

* Recommendations are on file  ~ OB

for

10/30/20

* Donn Digamon 11/11/20

* Chris Raymond 11/10/20

* Robert McCall 10/28/20

* Matt Markham 11/10/20

* Office of Engineering Services: Erik Rohde (10/29/20)
* Office of Utilities: Marcela Coll (10/30/20)
* Office of Intermodal: Alan C. Hood (11/9/20)

* Recommendations were also received from the following:   ~ OB
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PLANNING, APPROVED CONCEPT, AND BACKGROUND 

Prepared By: Planning Date:   Date 10/5/2007 
Project Justification Statement  
SR 40 is an east-west route in the southeastern Georgia counties of Camden and Charlton. Between MP 5.21 in 
Charlton County and Colerain Road in Camden County, SR 40 is currently a two-lane route functionally classified 
as a Rural Minor Arterial. It has a posted speed limit of 55 MPH and is not listed as a designated bike route in the 
Statewide Bicycle Plan. The proposed widening was added to the Department's Construction Work Program in April 
2000. SR 40 is identified as a Governor's Road lmprovement Program (GRIP) route to address the importance of 
stimulating economic growth throughout the state via an improved transportation network. In addition, SR 40 is 
designated as a hurricane evacuation route. The project is currently listed in the approved FY 2012-2015 STlP with 
ROW funds programmed in FY 2014. 

Based upon traffic data information approved by the Office of Planning, the 2011 Average Annual Daily Traffic 
(AADT) along SR 40 in the area of this project is 4,900 AADT, which represents a level-of-service “B". Projected 
traffic volumes show a traffic volume of 7,200 AADT by the design year 2036 which represents a LOS "C". LOS "B" 
and "C" are considered acceptable with regards to statewide LOS performance measures, as referenced in the 
2005-2035 Statewide Transportation Plan (SWTP). Analysis of the last three years of available crash data in this 
area show that the crash rates for this section of SR  40 were below the comparable statewide average. 

Existing conditions:  
To the west, the project ties into an existing four lane section at MP 5.21 in Charlton County, which was widened 
under GRIP project PI 522350. To the east, this widening project ties into the proposed 4-lane Kingsland Bypass, PI 
0008666, which the FY 2012-2015 STlP has ROW funds programmed in FY 2014. In addition, traffic volumes on SR 
40 drop by approximately 19% when continuing eastbound beyond Colerain Road.   

Description of the approved concept: 
State Route (SR) 40 is a major east-west corridor in southeast Georgia, connecting Folkston on the west with 
Kingsland, Interstate 95, and St. Mary’s on the east.  The SR 40 corridor is identified for widening as part of the 
Governor’s Road Improvement Program (GRIP), and it is a designated hurricane evacuation route.  The GRIP would 
widen the 29-mile long SR 40 corridor to four lanes, most of it divided by a 32-foot wide grass median.  Roadway 
widening and improvements are either completed or under construction along 13 miles (45 percent) of the SR 40 
GRIP corridor.  Project ID No. (PI) 0000820 would widen an 11.47-mile portion of the SR 40 corridor between milepost 
5.21 in Charlton County to County Route (CR) 66, Colerain Road MP 10.12 in Camden County. Five Box Bridge 
culverts will be lengthening they include 039-0059-0, 039- 0014-0, 039-060-0, 0390061-0, and 039-0062-0. 

Federal Oversight: ☐ PoDI ☒ Exempt ☐ State Funded ☐ Other 

(Approved Concept Report) Projected Traffic: 
 24 HR T: 14 %   Open Year (2016):   5700 Design Year (2036):  7640 
Updated Traffic: 

24 HR T: 14 %   Open Year (2024):   5100 Design Year (20YY):  6450 
Updated Traffic Projections Performed by:  WSP  Date  4/12/2017 

AASHTO Functional Classification (Mainline):  Minor Arterial 
AASHTO Context Classification (Mainline):  Rural  
AASHTO Project Type (Mainline):  Reconstruction 

VE Study anticipated:   ☐ No   ☐ Yes  ☒   Completed 7/8/2009  
Alternative to be rescinded in July 8, 2009 VE Implementation: 
A-1: Construct 11- foot lanes in the 5-lane urban section between Sta. 690+00 and Sta. 721+00 
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PROPOSED REVISIONS 

Approved Features: Proposed Features: 
• The approved concept report from 2013 states that

a typical section consisting of a “32’ depressed/14’
flush” median will be utilized on PI-0000820. The 14’
flush median will be implemented through the
Browntown Community. The required right of way
width varied from 194-feet to 234-feet

A reduced typical consisting of a 4’ flush median is now 
proposed along with a 14’ flush median urban section 
through the Browntown Community. The new required 
right of way width will vary from 194-feet to 210 feet. *A 
Value Engineering Study Implementation Reversal 
request will be submitted for the VE implemented 11- 
foot lanes through the Browntown community, the 11-
foot lanes will be rescinded and 12-foot lanes will be 
proposed throughout.  

Reason(s) for change:  This proposed change reduces the project’s disturbed area, ROW area, and 
environmental impacts. In turn, projects costs and impacts will decrease, respectively 

Design Exceptions and/or Variances needed:  A design variance was approved on 6-17-2019 for median usage 
utilizing the 4-foot flush median. 

Major Structures:   

Structure Existing Proposed 
039-0059-0 MP 
1.39 Mill Creek 

69’ long triple 7’x7’ RCB culvert Suff. 
Rat. 94.06, 2.5’ shoulders, 23.5‘ travel 
lanes 

To be extended 53 feet total length 
122’, 10’ outside shoulders 6.5’ 
paved 4-12’ travel lanes total width 
48’, 4’ flush median 

039-0014-0 MP 
3.47 Mallet’s 
Creek Trib. 

54’ long double 10’x4’ RCB culvert 
Suff. Rat. 88.18, 2.5’ shoulders, 23.5‘ 
travel lanes 

To be extended 41 feet total length 
95’, 10’ outside shoulders 6.5’ 
paved 4-12’ travel lanes total width 
48’, 4’ flush median 

039-0060-0 MP 
4.07 Mallet’s 
Creek  

67’ long triple 7’x5’ RCB culvert Suff. 
Rat 96.06, 2.5’ shoulders, 23.5‘ travel 
lanes 

To be extended 62 feet total length 
129’, 10’ outside shoulders 6.5’ 
paved 4-12’ travel lanes total width 
48’, 4’ flush median 

039-0061-0 MP 
5.56 Horse Pen 
Creek 

67’ long triple 8’x4’ RCB culvert Suff. 
Rat. 96.06, 2.5’ shoulders, 23.5‘ travel 
lanes 

To be extended 44 feet total length 
111’, 10’ outside shoulders 6.5’ 
paved 4-12’ travel lanes total width 
48’, 4’ flush median 

039-0062-0 MP 
7.28 Temple 
Creek 

67’ long triple 8’x6’ RCB culvert Suff. 
Rat. 99.21, 2.5’ shoulders, 23.5‘ travel 
lanes 

To be extended 101 feet total length 
177’, 10’ outside shoulders 6.5’ 
paved 4-12’ travel lanes total width 
48’, 4’ flush median 

ENVIRONMENTAL AND PERMITS 

Potential environmental impacts of proposed revision:  Environmental impacts are anticipated to be reduced by 
the narrowed project footprint; however, impacts through the Browntown Community will increase due to the lane 
widths increasing from 11-feet to 12-feet. Specialty reports will need to be revised for the project footprint changes. 
A Project Change Request Form (PCRF) was approved for the project changes; however, delays to the project PE 
funding impacted the approved schedule, an escalation letter has been sent in, the project is currently working from 
a recovery schedule and will meet the right of way authorization date of 9-23-2021. 
• Have proposed revisions been reviewed by environmental staff?  ☐ No ☒ Yes 

• Environmental responsibilities (Studies/Documents/Permits): WSP USA, Inc. - Consultant
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Air Quality: 
Is the project located in an Ozone Non-attainment area? ☒ No ☐ Yes 
Is a Carbon Monoxide hotspot analysis required? ☒ No ☐ Yes 

Water Quality & MS4: No. 

Environmental Comments and Information:  

NEPA/GEPA:  The reduced footprint of the project is anticipated to minimize impacts on the surrounding 
community and environmental resources. The environmental document will account for project revisions. 

Ecology:  Updated survey boundary reduced based on reduced project limits. Previous ecology studies were 
conducted utilizing larger Environmental Survey Boundary (ESB). No new unsurveyed areas are anticipated to occur 
within the updated ESB. Reports will be updated to account for project changes. Section 404 permit and stream buffer 
impacts are anticipated to be reduced. 

Archeology:  Updated survey boundary reduced based on reduced project limits. Previous archeology studies were 
conducted utilizing larger Environmental Survey Boundary (ESB). A few new unsurveyed areas are anticipated to 
occur within the updated ESB. Reports will be updated to account for project changes. 

History:  Updated survey boundary reduced based on reduced project limits. Previous history studies were 
conducted utilizing larger Area of Potential Effects (APE), including areas of physical and visual impacts. No new 
unsurveyed areas are anticipated to occur within the updated APE. Reports will be updated to account for project 
changes. 

Air Quality:  The reduced footprint of the project is not anticipated to create areas (i.e. intersections) where increased 
emissions would occur due to idling vehicles. An updated air report will be produced to account for project changes 

Noise Effects:  Yes. Altering the footprint of the project warrants a reevaluation of noise effects for the proposed 
footprint. An updated noise assessment will be produced to account for project changes. 

Public Involvement:  Yes. A series of PIOH meetings were held for this project the first on February 21 2008, the 
second on March 27 2008, a third was held on May 16 2013.  A Public Hearing Open House (PHOH) will be held to 
present the project changes and draft Environmental Assessment (EA) to the public. 

PROJECT COST AND ADDITIONAL INFORMATION 

PE Activities ROW Reimbursable 
Utilities CST* Total Cost 

PE 
Funding 

Section 404 
Mitigation 

Date of 
Estimate: 3/9/2020 11/20/20 4/30/2020 3/31/2020      12/04/2020

Funded By: Federal/State  State Federal/State Federal/State Federal/State 

Programmed 
Cost: $4,164,738.29 $3,154,730.60 $2,873,065.56 $38,643,659.63 $48,836,194.08

Estimated 
Cost: $4,164,738.29 $33,148.00 $2,653,000.00 $2,551,200.00 $29,554,637.28 $38,956,723.57 

Total Cost 
Difference: -$9,879,470.51 

~OB

~OB
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*CST Cost includes: Construction, Engineering and Inspection, Contingencies and Liquid AC Cost Adjustment.

Recommendation:  Recommend that the proposed revision to the concept be approved for implementation. 

Comments:  None. 

Attachments: 
1. Location Map
2. Concept Layout(s)
3. Typical sections
4. Detailed Cost Estimate(s)

a. Construction including Engineering and Inspection and Contingencies
b. Revisions to Programmed Costs forms, & Liquid AC Cost Adjustment forms
c. Right of Way Cost Estimate
d. Utility Estimate
e. Mitigation Estimate

5. VE Letter

APPROVALS 

Concur: 
Director of Engineering Date 

Approve: 
Chief Engineer Date 

12-29-2020

1/4/2021
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FILE

PI NUMBER

OFFICE

DATE

From:

To:

Subject: REVISIONS TO PROGRAMMED COSTS

Cost Estimate Review Iteration

Summary of Programmed Costs and Proposed Revised Costs:

Explanation for Cost Change and Contingency Justification:

Attachments:

Date of Submittal #2

Date of Submittal #3

Interoffice Memo

0000820 PROJECT
DESCRIPTION

SR 40 FROM MP 5.21 TO EAST OF COLERAIN RD
ROADWAY WIDENING & RECONSTRUCTION
Camden/Charlton CountiesProgram Delievery

Friday, December 04, 2020

Revised Cost Estimate

Kimberly W. Nesbitt, State Program Delivery Administrator

Erik Rohde, P.E., State Project Review Engineer

Cassius Octavius Edwards

6/15/2023

9/23/2021

Estimate Type
Cost Estimate Amounts
(T-Pro Without Inflation) Last Estimate Date

Management Right of Way Date:
Management Let Date:
Project Manager:

09/03/2020
12/04/2020

Date of Submittal #1

CONSTRUCTION $34,314,463.85 01/21/2020 $29,554,637.28

RIGHT OF WAY $2,653,000.00 04/30/2020 $2,653,000.00

411 print out

UTILITIES $2,551,200.00 03/31/2020 $2,551,200.00

Annual CES update revised preliminary plans. A 13% contingency was chosen due to the level of engineering at this time.  As the engineering proceeds
into preliminary and final design the contingency value will be decreased.

via email Mailbox: CostEstimatesandUpdates@dot.ga.gov
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Design Phase Leader Validation of Final QC/QA for Construction Cost Estimate Used In This Revision to Programmed Costs:

Please select the appropriate validation below upon review of the cost estimate:

        I acknowledge that I have reviewed the project construction cost estimate and concur with the costs presented.

        I acknowledge that I have reviewed the project construction cost estimate but do not concur with the costs presented.

Please provide an explanation for non-
concurrence.

Interoffice Memo

Signature:

Date:

WSP USA, Inc.

Geoffrey Donald

Title:

11/3/2020

Consultant Company or GDOT Design Office:

Printed Name:

Project Manager

FOR PROJECTS WITH A LOCAL SPONSOR
If the project has a local sponsor, the project manager should ensure that the local authority completes the following validation indicating that it has reviewed
the construction cost estimate and whether it is in concurrence with the construction costs presented.

Local Authority Name and Title:

Local Authority Signature:

Date:

REVISIONS TO PROGRAMMED COSTS TEMPLATE - REVISED 09/18/2019 PAGE 2
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Cost Estimate Worksheet:

A  $       23,785,033.63

Tons
Percentage of

Asphaltic Concrete

Tons of
Asphaltic
Concrete

Total Monthly
Tonnage of

Asphalt
Cement (TMT)

Monthly Asphalt
Cement Price
month project

let (APL) Max. Cap

Monthly Asphalt
Cement Price
month placed

(APM)
Price Adjustment

(PA)

J K L = J x K

M = Sum of
Columns L, T &

W N O P = (N x O)+N
Q = [((P - N) / N)]

x M x N
Leveling 7690.00 TN 5.00% 384.50 TN
Patching
9.5 mm SP 39391.00 TN 5.00% 1969.55 TN
12.5 OGFC
12.5 PEM 0.00 TN 5.00% 0.00 TN
12.5 mm SP
19 mm SP 29633.00 TN 5.00% 1481.65 TN
25 mm SP 30200.00 TN 5.00% 1510.00 TN

Tack Coat GL/TN Tons
R S T = R/S

Tack Coat 33237.00 GL 232.8234 GL/TN 142.76 TN
SY GL/SY TN

U V

W = (U x V) /
(232.8234

GL/TN)

Single Surface
Treatment 0.20 Gl/SY

Double Surface
Treatment 0.44 Gl/SY
Triple
Surface
Treatment 0.71 Gl/SY

X = A+D+I+Q  $       29,554,637.28

Y  $         2,653,000.00

 $         2,551,200.00

Utility Owner Reimbursable Cost
GA Power Company-Distributi  $                                427,650.00
Okefenokee EMC  $                             2,123,550.00

CONSTRUCTION TOTAL COST  

RIGHT OF WAY COST  

UTILITIES COST (Provided by Utility Office)  Z = Sum of
Reimbursable

CostsUtility Owner Reimbursable Cost

Liquid AC $405.00/ TON
Liquid AC

Description

ASPHALT FUEL PRICE ADJUSTMENT (Leave blank if not applicable)  Q  $         1,333,694.87

Date Dec 2020
Regular Unleaded $1.968/ GAL
Diesel $2.409/ GAL

Bituminous
Tack Coat Description

Bituminous
Tack Coat
(Surface
Treatment) Description

5488.46 TN $405.00/ TON 60%  $           648.00  $    1,333,694.87

I  $         3,246,657.09

Construction Cost E&I Cost Construction + E&I Contingency Percentage Contingency Cost
E F G = E + F H I = G x H

 $                      23,785,033.63  $                                 1,189,251.68  $                     24,974,285.31 13%  $                               3,246,657.09

CONTINGENCY (Refer to the Risk and Contingencies Table included in GDOT Policy 3A-9 Cost Estimating Purpose)  

D  $         1,189,251.68

Construction Cost E&I Percentage E&I Cost

   Interoffice Memo

B C D = B x C
 $                      23,785,033.63 5%  $                       1,189,251.68

CONSTRUCTION COST ESTIMATE (Required base estimate entered from CES and should not include E&I).

ENGINEERING AND INSPECTION (The default E&I percentage is 5.0%, but may be adjusted per project scope.)

Current Asphalt Fuel Index Prices can be found at the link below:

http://www.dot.ga.gov/PS/Materials/AsphaltFuelIndex
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Interoffice Memo

FILE Project No: n/a Office: District 5, Jesup

County Camden/Charlton Date: 3/31/2020

P.I.# 0000820

Description: SR 40 FM E. of St Marys River Trib to E of CR 66/Colerain

FROM Dallory Rozier, District Utilities Manager

TO Cassius Edwards, Project Manager

SUBJECT PRELIMINARY UTILITY COST ESTIMATE

Reimbursable
Non-

Reimbursable

In Contract/CIA

(Non-Reimbursable)
$1,257,795.00 $0.00

$1,257,795.00 $0.00

$20,962.00 $0.00

$387,819.00 $0.00

$427,650.00 $0.00

$2,123,550.00 $0.00

$2,906,904.00 $0.00

100.00% $2,551,200.00 $5,831,275.00 $0.00

100.00% $2,551,200.00 $0.00

0.00% $0.00 $0.00

  David Woodcox, Utilities Preconstruction Specialist

A review of utilities located on the above referenced project has been conducted based on the latest 

available plans.  Listed below is a breakdown of the anticipated reimbursable and non-reimbursable cost.

Site Visit / Available Drawings

Windstream

TDS

Estimate Based onUtility Owner

Site Visit / Available Drawings

Ciy of Kingsland

Kingsland Cable

Total

Site Visit / Available Drawings

Site Visit / Available Drawings

Site Visit / Available Drawings

Site Visit / Available Drawings

Site Visit / Available Drawings

GA Power Company-Distribution

Okefenokee EMC

Atlanta Gas Light

  Vahid Munshi, Management Specialist

Department Responsibility

Local Sponsor Responsibility

If additional information is needed, please contact Leslie Dubberly at 912-530-4404.

Estimate is based on the best available information at the current stage, unforeseen prior rights information may be 

provided by the Utility Company at a later date that could cause some non-reimbursable costs to shift to the reimbursable 

cost column.

PFA Dated N/A with N/A

** Indicates Potential Utility Aid Request from Local Gov't

cc:  Patrick Allen, P.E., State Utilities Administrator
  Shajan Joseph, P.E., Assistant State Utilities Administrator
  Marcela Coll, State Utilities Preconstruction Manager

  Danah Bonny, Utilities Preconstruction Specialist
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Donald, Geoffrey

From: Edwards, Cassius Octavius <cedwards@dot.ga.gov>
Sent: Friday, November 20, 2020 8:53 AM
To: Donald, Geoffrey
Subject: FW: 0000820, 0000821, Camden, Charlton Counties: Estimated Mitigation Costs for

Concept Report

Importance: High

Geoffrey, see the below email for the Mitigation Credits for both projects.

Edwards, Mr. Cassius O.
Project Manager 1

Office of Program Delivery
600 West Peachtree Street, NW
Atlanta, GA 30308
Residing Office:
204 North Highway 301
Jesup, GA, 31545
912.530.4370 office
912.661.7156 cell
cedwards@dot.ga.gov

From: Westberry, Lisa <lwestberry@dot.ga.gov>
Sent: Friday, November 20, 2020 8:40 AM
To: Edwards, Cassius Octavius <cedwards@dot.ga.gov>
Subject: RE: 0000820, 0000821, Camden, Charlton Counties: Estimated Mitigation Costs for Concept Report
Importance: High

Good morning,

The estimated mitigation costs for each project are below:

PI 0000820: $33,148 for stream credits, $0 for wetland credits
PI 0000821: $51,452 for stream credits, $0 for wetland credits

Thank you,

Lisa Westberry
Special Projects Coordinator
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Office of Environmental Services
One Georgia Center, 16th Floor
600 West Peachtree Street, NW
Atlanta, GA, 30308
404.631.1772

From: Edwards, Cassius Octavius <cedwards@dot.ga.gov>
Sent: Tuesday, November 17, 2020 3:40 PM
To: Westberry, Lisa <lwestberry@dot.ga.gov>
Subject: RE: 0000820, 0000821, Camden, Charlton Counties: Estimated Mitigation Costs for Concept Report

I need them as soon as you can give them to me. The 0000820 project revised concept needs to be resubmitted to DP&S
on 12/4/2020. The 0000821 project revised concept needs to be resubmitted to DP&S on 12/8/2020. I need to get the
costs to the consultant for inclusion into the revised concept reports.

Edwards, Mr. Cassius O.
Project Manager 1

Office of Program Delivery
600 West Peachtree Street, NW
Atlanta, GA 30308
Residing Office:
204 North Highway 301
Jesup, GA, 31545
912.530.4370 office
912.661.7156 cell
cedwards@dot.ga.gov

From: Westberry, Lisa <lwestberry@dot.ga.gov>
Sent: Tuesday, November 17, 2020 1:57 PM
To: Edwards, Cassius Octavius <cedwards@dot.ga.gov>
Subject: RE: 0000820, 0000821, Camden, Charlton Counties: Estimated Mitigation Costs for Concept Report

It’s for both combined.  It will take me some time to split them out.  How soon do you need the estimate?

Thank you,

Lisa Westberry
Special Projects Coordinator

Office of Environmental Services
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One Georgia Center, 16th Floor
600 West Peachtree Street, NW
Atlanta, GA, 30308
404.631.1772

From: Edwards, Cassius Octavius <cedwards@dot.ga.gov>
Sent: Tuesday, November 17, 2020 1:04 PM
To: Westberry, Lisa <lwestberry@dot.ga.gov>
Subject: RE: 0000820, 0000821, Camden, Charlton Counties: Estimated Mitigation Costs for Concept Report

Is that just for the 000820 or 0000821 project? What is the split cost for both projects?

Edwards, Mr. Cassius O.
Project Manager 1

Office of Program Delivery
600 West Peachtree Street, NW
Atlanta, GA 30308
Residing Office:
204 North Highway 301
Jesup, GA, 31545
912.530.4370 office
912.661.7156 cell
cedwards@dot.ga.gov

From: Westberry, Lisa <lwestberry@dot.ga.gov>
Sent: Tuesday, November 17, 2020 10:19 AM
To: Edwards, Cassius Octavius <cedwards@dot.ga.gov>
Subject: RE: 0000820, 0000821, Camden, Charlton Counties: Estimated Mitigation Costs for Concept Report

Good morning Cassius,

Based on the most current reporting that I could find, the estimated mitigation costs for the subject project is
$84,600.  This cost is associated with purchasing the noted stream mitigation credits.  The wetland credits required by
the project can be debited from one of the Department’s mitigation banks at no cost.

If you require any further information or have any questions, do not hesitate to reach out.

Thank you,

Lisa Westberry
Special Projects Coordinator

Office of Environmental Services
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One Georgia Center, 16th Floor
600 West Peachtree Street, NW
Atlanta, GA, 30308
404.631.1772

From: Edwards, Cassius Octavius <cedwards@dot.ga.gov>
Sent: Monday, November 16, 2020 2:39 PM
To: Westberry, Lisa <lwestberry@dot.ga.gov>
Subject: RE: 0000820, 0000821, Camden, Charlton Counties: Estimated Mitigation Costs

It is for the revised concept report. I need the estimated Mitigation costs to attach to the report. We are in the
preliminary phase currently.

Edwards, Mr. Cassius O.
Project Manager 1

Office of Program Delivery
600 West Peachtree Street, NW
Atlanta, GA 30308
Residing Office:
204 North Highway 301
Jesup, GA, 31545
912.530.4370 office
912.661.7156 cell
cedwards@dot.ga.gov

From: Westberry, Lisa <lwestberry@dot.ga.gov>
Sent: Monday, November 16, 2020 1:15 PM
To: Edwards, Cassius Octavius <cedwards@dot.ga.gov>
Subject: RE: 0000820, 0000821, Camden, Charlton Counties: Estimated Mitigation Costs

Hi Cassius,

I forgot to ask if this would be a concept level estimate or something so you can anticipate your PE funding needs.  Also,
what is the current schedule for these projects?

Thank you,

Lisa Westberry
Special Projects Coordinator

Office of Environmental Services
One Georgia Center, 16th Floor
600 West Peachtree Street, NW
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Atlanta, GA, 30308
404.631.1772

From: Westberry, Lisa
Sent: Monday, November 16, 2020 1:01 PM
To: Edwards, Cassius Octavius <cedwards@dot.ga.gov>
Subject: RE: 0000820, 0000821, Camden, Charlton Counties: Estimated Mitigation Costs

Good morning,

I’ll have something for you later this morning.

Thank you,

Lisa Westberry
Special Projects Coordinator

Office of Environmental Services
One Georgia Center, 16th Floor
600 West Peachtree Street, NW
Atlanta, GA, 30308
404.631.1772

From: Edwards, Cassius Octavius <cedwards@dot.ga.gov>
Sent: Monday, November 16, 2020 9:39 AM
To: Westberry, Lisa <lwestberry@dot.ga.gov>
Subject: 0000820, 0000821, Camden, Charlton Counties: Estimated Mitigation Costs

Lisa, can you send me the estimated Mitigation costs for the above referenced projects?

Edwards, Mr. Cassius O.
Project Manager 1

Office of Program Delivery
600 West Peachtree Street, NW
Atlanta, GA 30308
Residing Office:
204 North Highway 301
Jesup, GA, 31545
912.530.4370 office
912.661.7156 cell
cedwards@dot.ga.gov
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Georgia is a state of natural beauty. And it’s a state that spends millions each year cleaning up litter that not only mars
that beauty, but also affects road safety, the environment and the economy. Do your part to KEEP IT CLEAN GEORGIA
– don’t litter. How can you play an active role in protecting the splendor of the Peach State? Find out at
http://keepgaclean.com/.












